



POST- AWARD ACTIVITIES

Discovered Small Fields



Directorate General of Hydrocarbons
Ministry of Petroleum & Natural Gas, Government of India

April 26th, 2017
Noida

Agenda



- Contract Signing
- DSF Interactive Portal
- Key Timelines
- Transfer of Lease
- Environment and Forest Clearances
- Guarantees
- Management Committee (MC)
- Field Development Plan (FDP)
- Data Handover by DGH
- Other activities


Contracts Signing

- CCEA approval obtained on 15th Feb, 2017
- **DSF Contracts signed on 27th March, 2017**
- A total of 30 Revenue Sharing Contracts signed
 - **Onland areas: 23**
 - **Offshore areas: 07**
- DGH has **assigned Nodal officers** for all Contract areas



DSF Interactive Portal (1/3)

- **DSF-Interactive portal** hosted at DGH Website launched on 27th March, 2017
- <http://dghindia.gov.in/dsfportal>
- Representative of **all the operators registered** to the portal
- Operators needs to update portal on regular basis
- Issues, if any may be submitted online through - Queries/ Issues



DSF Interactive Portal (2/3)



DSF - Basic Information x

182.19.5.116/dsfportal/BasicData

DGH DISCOVERED SMALL FIELDS INTERACTIVE PORTAL

Basic Data

Block Overview Edit Data

MB/OSDSF/B9/2016

Help Logout

DHEER VAISHA..
ADMIN
View Profile

MENU

HOME

BASIC DATA

PEL/PML TRANSFER

ENVIRONMENTAL CLEARANCE

BANK GUARANTEE

OPERATING AGREEMENT

DATA HANDOVER

WORK PROGRAMME

QUERIES/ISSUES

Field Details

Name of Contract Area	MB/OSDSF/B9/2016 (Download RSC)
Location (State)	OFFSHORE (MUMBAI OFFSHORE)
Basin	MUMBAI OFFSHORE
Name of Operator/Consortium	Adani Welspun Exploration Ltd.(100%)
Participating Interest (in case of Consortium)	Adani Welspun Exploration Ltd. 100%
Biddable Wells	2
LRP	1%
HRP	10%
Date of award of Contract Area	17/03/2017
Date of Signing of Contract	27/03/2017
Effective Date of Contract	Not Specified
Nodal Officer	DHEER VAISHANTER SINGH

Download RSC

<http://dghindia.gov.in/dsfportal>

DSF Interactive Portal (3/3)



DSF - Transfer of PEL/PML

182.19.5.116/dsfportal/Transfer

DGH DISCOVERED SMALL FIELDS INTERACTIVE PORTAL

Transfer PEL/PML

Transfer Details Files

MB/OSDSF/B37/2016

Help Logout

DHEER VAISHA..
ADMIN
[View Profile](#)

MENU

HOME

BASIC DATA

PEL/PML TRANSFER

ENVIRONMENTAL CLEARANCE

BANK GUARANTEE

OPERATING AGREEMENT

DATA HANDOVER

WORK PROGRAMME

QUERIES/ISSUES

PEL/PML Transfer Data

Date of Request Made to ONGC/OIL for letter of consent for transfer of PML	29/03/2017	UPDATE
Date of Issue of letter of consent from ONGC/OIL: Wthin 5 days of issue of notification	10/04/2017	UPDATE
Date of Application for PML Transfer to state Government: Wthin 5 days from receipt of letter of consent	13/04/2017	UPDATE
Date of Payment of application fees		UPDATE
Date of request made to MOPNG(Copy to DGH) to provide consent of central Govt.for transfer of PML		UPDATE
Date of grant of consent from MOPNG		UPDATE
Date of issue of Transfer order of PML from State Government		UPDATE
Mining Lease effective from:		UPDATE
Mining lease effective To:		UPDATE

Needs to be updated regularly

Grant Order

Upload Grant order: [Choose File](#) No file chosen [UPLOAD](#)

Upload

<http://dghindia.gov.in/dsfportal>



Key dates

“Effective Date” means the later of:

Article 1.39 of RSC

- (a) the **date on which this Contract is executed** by the Parties,
Or
(b) if a Lease has already been issued in respect of any part of Contract Area, then the **date on which the said Lease is either transferred to Contractor or a new lease is issued** in the event the Lease cannot be transferred.....

Activity	Timeline	RSC Article	Remarks
Completion of Biddable Work program	Onshore: 3yrs Shallow Water: 4yrs (Development period)	Article 3.2	If not, requisite LD applicable
Production Commencement	Onshore: 3yrs Shallow Water: 4yrs	Article 3.3	If not stands relinquished. Govt. may give 02 extension of 6 months

Transfer of Lease



Article 11 of RSC

Transfer of Lease from ONGC/OIL:

- Under Rule-17 of P&NG Rules and Article-11 of RSC
- **Timeline: 60 days** from contract signing date (27th March, 2017)
- If not, existing licence shall be terminated and Contractor shall obtained fresh licence

Standard operating Procedure (SOP)

- SOP given to operators and concerned agencies
- **DGH teams visited state governments** to expedite the process
- Consent letter for all areas received from ONGC/ OIL
- Operator to submit application to State/ MoPNG – 4 applications received

Fresh PML grant

- In Contract Areas with more than One field and different validity
- Contract Areas which include area not held by NOCs

Environment and Forest Clearance



Environmental clearance (EC)



- Operator to submitted **online application to MOEFCC** in prescribed formats and Draft Terms of reference (TOR)
- Intimation of final TOR by MoEFCC
- Operator to submit draft EIA report to SPCB for conducting Public Hearing (PH)
- Final EIA report and PH proceedings to be submitted (online) to MoEFCC
- EC is conveyed after review by Expert Appraisal Committee
- **Time taken from Application to Grant of EC ~ 180 days**

Forest clearance (FC)

- For grant of PML, Forest Clearance (FC) required under section 2(iii) of Forest Act, 1980 if forest land involved

Article 27 of RSC

Bank Guarantee

- To be submitted within **30 days of Effective Date proportionate to PI** in line with Article 27 and Article 5.2 of Contract
- To be addressed to Joint Secretary (Exploration), MoPNG

Financial and performance Guarantee

- **To be submitted within 30 days of Effective Date**
- As per Appendix D-1 & D-2 of RSC

Management Committee (MC)



Article 6 of RSC

Constitution of Management Committee (MC)

- Two (2) representatives of the government
- Two (2) representatives of the Contractor if contractor is single party, or One (1) representative from for each party
- **Timeline: within 30 days** from Effective Date
- 1 Government representative to be Chairman of MC and 2nd designated as Deputy Chairman
- Operator Member to be Secretary of the MC
- Valid Quorum – 1 nominated member from each party

MC functioning

- MC meeting to be initiated at least once every 6 months
- Chairman/ Dy Chairman to preside over the MC meetings, Secretary to prepare and circulate agenda 15 days prior to meeting and minutes within 3 business days of meeting
- MC decisions within maximum 120 days

Management Committee (MC)



Article 6 of RSC

MC approval required

- Annual Program Quantity;
- Development Area demarcated by the Contractor in accordance with this Contract;
- Methodology for measurement of Petroleum;
- Abandonment / Site Restoration plan in accordance with applicable rules/regulations/guidelines of the Government;

MC shall monitor

- .Adherence to timelines for Bid Work Programme and additional Work Programme
- Actual Production levels
- Reservoir performance
- FDP and its timelines
- Annual audited statement of Petroleum production, Revenue, and computation of revenue share

Field Development Plan (FDP)



Article 10 of RSC

- FDP to be submitted to MC either individually or jointly for all **Existing Discoveries** within the Contract Area within six (6) months of Effective date
 - Contractor shall not entitled to reduction in Work Programme or modification in economic life
- In case of New discovery in the Contract Area, MC and Government of India to be notified within 7 days
- Development operations to be carried out in accordance with FDP
- Joint development of Existing wells/ Discoveries may be permitted
- Estimated annual potential production to be achieved for each of following 3 years (Program Quantity) to be submitted to MC for review and monitoring

Data Handover by DGH




Article 8 of RSC

Technical data of Contract Area

- As per list provided in Information docket
- **Timeline: Data to be requested within 180 days** from Effective Date

Data facilitation

- May be **purchased as per NDR rates** as a test case
- May visit NDR for viewing data available



Other activities

Activity	Timeline	RSC Article	Remarks
Submission of Operating Agreement	45 days from Effective Date	Article-7	If more than one Company
Creation of Site Restoration fund	Annual contribution	Article-14.8	In accordance with the SRF Scheme-1999. Needs MC approval

DGH India



@DGHIndia



DGH India



Thank You



Directorate General of Hydrocarbons
Ministry of Petroleum & Natural Gas, Government of India

<http://dghindia.gov.in/dsfportal>